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Bay Area Branch

690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453

(707) 649-5493

Contract #: 04-0120F4

Cty: SF/ALA Rte: 80 PM: 13.2/13.9
File# 1.28

WELDING INSPECTION REPORT

Resident Engineer:Casey, William
Address. 333 Burma Road

City: Oakland, CA 94607

Report No:  WIR-028961
Date Inspected: 04-Jan-2013

Project Name: SAS Superstructure

Prime Contractor: American Bridge/Fluor Enterprises, a vV

OSM Arrival Time: 700

OSM DepartureTime: 1530

Contractor: American Bridge/Fluor Enterprises, a Vv Location: S.A.S. Job site
CWI Name: Jesus Cayabyab CWI Present: Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A

Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. Structure

Summary of Items Observed:
The Caltrans Quality Assurance Inspector (QALI), Scott Croff, was present at the Self Anchored Span (SAS) job
site to observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI reviewed contract documents at pier 7. The QAI used approved weekly welding report submittals and
cross referenced the welding and inspection status as reported with QA recordsto identify the overall weld status.
The QAI continued reviewing the contractor's submitted Electro-Slag Welding (ESW) reports and referencing the
Requests for Weld Repair (RWRS) in order to determine the status of completion of the repairs and welds. The
QAI continued reviewing welding report packages #136, #137 and #138, for conformance with the contract
requirements. Thiswork wasin progress at the end of the shift.

At pier 7, the QAI observed the Quality Control Inspector Jesus Cayabyab conducting Magnetic Particle Testing
(MT) on completed welds on the angle brackets that will be installed at the 9 meter elevation on the tower
structure. The QAI noted that the fillet welds were made on Jan. 3rd. The QAI was informed that the welds were
acceptable and that 10% MT showed no rejectable indications. The QAI made visua examinations of the parts
and noted that the 8mm fillet welds appeared to conform to the contract requirements. The QAI was informed that
the parts will be drilled to match field bolt holes and painted but the schedule was not known. See the attached
photo.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

~ ‘completed brackets
for 9 meter elevation.
i
01-01-13 13:09

Summary of Conversations:

The QAI relayed the status of the document / submittal reviews and the bracket welds / inspections to the QA
Lead Danny Reyes. Except as described above, there were no other notable conversations.

Comments

Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of Structural Materials
for your project.

I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Reyes,Danny QA Reviewer

ogral
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